

Weekly bulletin (unofficial translation)

WEEKS 32–33 (3 August – 17 August 2026)

Ongoing Work

- Demolition and structural work on the gable ends
- Façade repair works
- Balcony repair works
- Installation of the weather protection enclosure. Roof demolition will begin once the weather protection installation has been completed.
- Refurbishment of the basement windows. The windows will be removed and taken off-site for refurbishment. Temporary protective coverings will be installed over the window openings.

Upcoming Work

- Roof repair works
- Refurbishment of the gable-end windows. Residents of the gable-end apartments will receive a separate notice regarding these works.

Important Information for Residents

- The removal of asbestos-containing panels will continue. During the demolition work, the building's internal ventilation system will be temporarily switched off. The ventilation vents on the entrance side of the building must remain closed during the demolition. They will be reopened once the demolition work has been completed. A notice will be posted on the information board.
- Please follow all site signage and access directions.
- The garages on the entrance side of the building will be unavailable during the asbestos removal work.
- The housing company's waste containers have been relocated to the area between stairwells A and B on the east wing.
- Apartments with fireplaces: The use of fireplaces and chimney exhaust fans is prohibited throughout the renovation. The fireplace dampers must remain closed at all times.
- If you notice any water leaks or dust entering your apartment, please contact the site supervisor immediately.
- The contractor's waste skips are for the contractor's use only.

Esa Kortessalmi
Jatke Julkisivut Oy
esa.kortessalmi@jatke.fi
040 838 3203

Lassi Rauhamäki
Jatke Julkisivut Oy
lassi.rauhamaki@jatke.fi
050 309 5600