

28.8.2026

WEEKS 36–37 (31 August – 14 September 2026) (unofficial translation)**Ongoing Work**

- Repair and structural work on the end façades of the building
- Façade repair work
- Balcony repair work, including concrete repairs and surface levelling
- Roof dismantling and repair work
- Refurbishment of basement-level windows. The windows will be removed and taken for refurbishment. Temporary protection will be installed over the window openings.

Work Starting

- Window installations in Stairwell D will begin in the middle of Week 37. Residents will be informed separately regarding window installations in each apartment.
- Refurbishment of the windows on the end façades. Residents of the end apartments will be informed separately on an apartment-by-apartment basis. The refurbishment work is preliminarily scheduled for Week 38.

Residents Are Asked to Note the Following

- The newly levelled balcony surfaces will be watered on Saturdays and Sundays between 10:00 and 14:00. The watering will not cause any inconvenience or disturbance to residents.
- Please follow the designated access routes and traffic guidance.
- The housing company's waste containers have been moved to the area between Stairwells A and B on the east wing.
- In apartments with fireplaces, the use of fireplaces and fireplace extractors is prohibited for the entire duration of the renovation. The flue dampers must remain closed.
- If water or dust enters your apartment, please contact the site supervisor immediately.
- The contractor's waste containers are for the contractor's use only.

Esa Kortessalmi
Jatke Julkisivut
esa.kortessalmi@jatke.fi
040 838 3203